




The project has a dedicated website, please scan the above QR code to be taken to the project website or use the following URL:

tinyurl.com/yr8w7vzn



SSEN's Transmission's 132kV transformer replacement project adjacent to Lochay Power Station involves the construction of a new substation compound, including building to house indoor equipment.

Safety is always our first priority at SSEN Transmission and with this in mind, we ask that you please remain vigilant of signage or direction around the construction works and do not enter our working areas.

Progress on site

Following our Principal Contractors Global and Balfour Beatty successfully mobilising to site in June 2023, construction works officially commenced in July 2023.

Works to date have seen the diversion of the existing storm drain around the site, stripping of the topsoil (as depicted in the above photograph) and breaking out of rock completed. The works currently ongoing are formation of the platform and its drainage.

Upcoming works

The platform ground works will be complete in January 2024, this will include the drainage works and installation of the gabion basket wall.

Following on from this will be installation of concrete bases for the outdoor electrical plant.

Festive period

Site closure dates for the festive period will be:

22 December 2023 – 5 January 2024

Although the site will be closed for all construction workers during this period, security will remain in place.

If you have any questions, please do not hesitate to contact the Community Liaison Manager:

Louise Anderson

Lead Community Liaison Manager
200 Dunkeld Road, Perth, PH1 3GH

T: 01738 341 975

M: +44 (0) 7384 454 233

Email: louise.anderson@sse.com